
2001
Appropriation 

Remaining
Appropriation Expended Appropriation Expended Appropriation Expended Expended Total Approp. Total Expend Unexpended 

Life to Date
Project Mangement (180,567)$      2,090,829$    925,906$               799,986$       1,516,793$  1,696,232$     1,904,526$   (54)$       4,406,480$      4,347,171$         59,309$         
Core Financials (12,065)          5,796,967      320,271                 2,794,805      5,079,012    4,055,959       6,958,502     (951)       12,635,666      12,356,834         278,832         
Payroll/Human Resources 280,674          6,752,044      5,307,950              2,386,509      4,271,773    2,244,464       2,645,514     (44,801)  11,663,691      12,180,436         (516,745)        
Reporting/Info Distribution 126,814          908,040         456,090                 546,664         446,447       11,666            352,196        1,593,184        1,254,733           338,451         
Integration/Interops 346,420          2,645,396      642,203                 (1,181,022)     624,808       (543,783)         515               1,267,011        1,267,526           (515)               

Project Balance 561,276          18,193,276    7,652,420              5,346,942      11,938,833  7,464,538       11,861,253   (45,806)  31,566,032      31,406,700         159,332         

Sum of untested 3441 project 1,552,004      (27)                 540,559          

Total Appropriation 19,745,280$  5,346,915$    8,005,097$     

New Funds Appropriated 2,088,003$     
Payroll Stabilization Costs to be covered by Finance Operating Budget 1,655,989       
 2,553,983     920,967 3,743,992        3,474,950     269,042         

 Totals 3,743,992$     35,310,024$    ** 34,881,650$       428,374$       ***

Reconciliation to FSRP Total per Appendix 1.2 Reconciliation to unadjusted project 344119
$34,881,650 1,818,961$      
(1,655,989)     * 1,655,989        *

$33,225,661 3,474,950$      
** Total appropriation is actually $33,654,035 [($35,310,024 - $1,655,989) see*]
  Amounts are shown gross so that all FSRP costs are accounted for.

* Amount represents FSRP costs absorbed by the Finance ***Per KC finance personnel appropriated amounts were fully expended at July 31, 2001
  operating budget per Ordinance 13905

Payroll Stabilization

King County FSRP
Agreed Upon Procedures

Comparison of Appropriations and Unadjusted Expenditures

1998 1999 2000
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $1,091,153 $2,526,706 $860,584 $417,530 $4,895,973

Contract Employees 211,440 36,613 11,519 259,572

Consulting Costs 2,465,752 7,592,560 9,181,812 372,827 19,612,951

Hardware/Software 3,566,905 968,441 1,544,725 (75) 6,079,996

Floor Space 25,862 13,968 270,141 309,971

Training/Travel 30,112 128,916 122,824 (2,719) 279,133

Printing 5,084 13,427 9,404 27,915

General Administration 32,050 161,449 139,507 3,966 336,972

Miscellaneous Supplies 35,565 46,897 31,142 (1,656) 111,948

Capital 20,821 2,449 23,270

Exception--Supplies 1,142 121 1,263

Exception--Services 54,300 54,300

Exception--Interfund 167,676 391,965 587,468 85,288 1,232,397

Exception--Contingencies

Year to Date $7,652,420 $11,938,833 $12,759,247 $875,161 $33,225,661

Life to Date $19,591,253 $32,350,500 $33,225,661

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Total of All FSRP Expenditures
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Cost Category
1998 1999 2000 2001 Total Project

Pesonnel Costs $130,629 $177,001 $233,031 $540,661

Contract Employees 63,818 (476) 63,342

Consulting Costs 645,424 1,325,027 1,310,611 (23) 3,281,039

Hardware/Software 51,424 825 4,017 56,266

Floor Space 24,731 254,723 279,454

Training/Travel 7,650 7,650

Printing 1,278 2,387 1,697 5,362

General Administration 4,028 3,044 144 7,216

Miscellaneous Supplies 4,574 8,985 9,354 (31) 22,882

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 83,299 83,299

Exception--Contingencies

Year to Date $925,906 $1,516,793 $1,904,526 ($54) $4,347,171

Life to Date $2,442,699 $4,347,225 $4,347,171

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Project Management Office
(Project # 344101)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $271,688 $1,195,118 $1,315,092 $2,781,898

Contract Employees 3,126 13,904 17,030

Consulting Costs 4,661 2,673,438 3,813,757 6,491,856

Hardware/Software 7,188 701,826 1,477,396 (75) 2,186,335

Floor Space 896 491 1,387

Training/Travel 922 101,186 10,439 (2,398) 110,149

Printing 1,220 5,240 2,934 9,394

General Administration 4,913 136,157 134,621 3,101 278,792

Miscellaneous Supplies 5,732 21,723 17,594 (1,579) 43,470

Capital 20,821 2,449 23,270

Exception--Supplies 1,142 121 1,263

Exception--Services

Exception--Interfund 239,837 172,153 411,990

Exception--Contingencies

Year to Date $320,271 $5,079,012 $6,958,502 ($951) $12,356,834

Life to Date $5,399,283 $12,357,785 $12,356,834

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Core Financials
(Project # 344102)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $670,292 $1,083,888 $428,881 $2,183,061

Contract Employees 43,376 7,649 (2,385) 48,640

Consulting Costs 1,111,844 2,717,623 2,069,022 (45,384) 5,853,105

Hardware/Software 3,432,188 258,154 7,673 3,698,015

Floor Space 1,131 13,072 14,927 29,130

Training/Travel 17,702 26,880 13,103 729 58,414

Printing 2,448 5,800 4,045 12,293

General Administration 16,274 20,416 2,519 (100) 39,109

Miscellaneous Supplies 12,709 14,714 3,652 (46) 31,029

Capital

Exception--Supplies

Exception--Services 54,300 54,300

Exception--Interfund (14) 69,277 104,077 173,340

Exception--Contingencies

Year to Date $5,307,950 $4,271,773 $2,645,514 ($44,801) $12,180,436

Life to Date $9,579,723 $12,225,237 $12,180,436

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Payroll/Human Resource
(Project # 344103)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $18,395 $70,699 $8,243 $97,337

Contract Employees 101,120 29,440 130,560

Consulting Costs 156,896 253,311 242,507 652,714

Hardware/Software 1,024 7,636 55,639 64,299

Floor Space

Training/Travel 4,751 850 693 6,294

Printing 138 728 866

General Administration 2,835 185 600 3,620

Miscellaneous Supplies 3,241 1,475 542 5,258

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 167,690 82,851 43,244 293,785

Exception--Contingencies

Year to Date $456,090 $446,447 $352,196 $1,254,733

Life to Date $902,537 $1,254,733 $1,254,733

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Reporting/Information Distribution
(Project # 344104)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $149 $149

Contract Employees

Consulting Costs 546,927 623,161 1,170,088

Hardware/Software 75,081 75,081

Floor Space

Training/Travel 6,737 6,737

Printing

General Administration 4,000 1,647 515 6,162

Miscellaneous Supplies 9,309 9,309

Capital

Exception--Supplies

Exception--Services

Exception--Interfund

Exception--Contingencies

Year to Date $642,203 $624,808 $515 $1,267,526

Life to Date $1,267,011 $1,267,526 $1,267,526

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Integration/Interoperations
(Project # 344105)

Project Balances for

-52- Appendix 1.7



Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs ($1,124,663) $417,530 ($707,133)

Contract Employees

Consulting Costs 1,745,915 418,234 2,164,149

Hardware/Software

Floor Space

Training/Travel 90,939 (1,050) 89,889

Printing

General Administration 1,108 965 2,073

Miscellaneous Supplies

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 184,695 85,288 269,983

Exception--Contingencies

Year to Date $897,994 $920,967 $1,818,961

Life to Date $897,994 $1,818,961

(Unadjusted)

King County FSRP
Agreed Upon Procedures

Payroll Stabilization
(Project # 344119)

Project Balances for

-53- Appendix 1.8



Cost Category
1998 1999 2000 2001 Total project

Personnel Costs $1,091,153 $2,526,706 $2,527,568 $417,530 $6,562,957

Contract Employees 211,440     36,613         11,519         259,572      

Consulting Costs 2,860,727  7,332,763    8,877,413    418,211       19,489,114 

Hardware/Software 3,563,457  1,136,696    1,667,653    (75)               6,367,731   

Floor Space 43,527       170,437       113,672       327,636      

Training/Travel 30,112       128,916       122,824       (2,719)          279,133      

Printing 5,084         13,427         9,404           27,915        

General Administration 32,050       82,201         16,579         3,966           134,796      

Miscellaneous Supplies 35,565       46,897         31,142         (1,656)          111,948      

Capital 20,821       2,449           23,270        

Exception--Supplies 1,142           121              1,263          

Exception--Services 54,300         54,300        

Exception--Interfund 267,576     391,965       587,468       85,288         1,332,297   

Exception--Contingencies

Year to Date $8,161,512 $11,924,512 $13,965,363 $920,545 $34,971,932

Life to Date $20,086,024 $34,051,387 $34,971,932

King County FSRP
Agreed Upon Procedures

Total of All FSRP Expenditures
(Adjusted)

-54- Appendix 1.9



Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $130,629 $177,001 $243,593 $551,223

Contract Employees 63,818     ($476) 63,342           

Consulting Costs 721,549   1,145,014   605,322     (23)            2,471,862      

Hardware/Software 47,976     825             4,017         52,818           

Floor Space 42,396     156,469      98,254       297,119         

Training/Travel 7,650         7,650             

Printing 1,278       2,387          1,697         5,362             

General Administration 4,028       3,044          144            7,216             

Miscellaneous Supplies 4,574       8,985          9,354         (31)            22,882           

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 83,299       83,299           

Exception--Contingencies

Year to Date $1,016,248 $1,493,249 $1,053,330 ($54) $3,562,773

Life to Date $2,509,497 $3,562,827 $3,562,773

(Adjusted)

King County FSRP
Agreed Upon Procedures

Project Management Office
(Project # 344101)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $271,688 $1,195,118 $1,314,857 $2,781,663

Contract Employees 3,126     13,904          17,030         

Consulting Costs 4,661     3,099,751    3,813,757     6,918,169    

Hardware/Software 7,188     870,081       1,600,324     (75)               2,477,518    

Floor Space 896              491               1,387           

Training/Travel 922        101,186       10,439          (2,398)          110,149       

Printing 1,220     5,240           2,934            9,394           

General Administration 4,913     56,909         11,693          3,101            76,616         

Miscellaneous Supplies 5,732     21,723         17,594          (1,579)          43,470         

Capital 20,821   2,449           23,270         

Exception--Supplies 1,142           121               1,263           

Exception--Services

Exception--Interfund 239,837       172,153        411,990       

Exception--Contingencies

Year to Date $320,271 $5,594,332 $6,958,267 ($951) $12,871,919

Life to Date $5,914,603 $12,872,870 $12,871,919

(Adjusted)

King County FSRP
Agreed Upon Procedures

Core Financials
(Project # 344102)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $670,292 $1,083,888 $429,549 $2,183,729

Contract Employees 43,376      7,649         (2,385)         48,640        

Consulting Costs 1,196,512 2,465,687  2,469,912    6,132,111   

Hardware/Software 3,432,188 258,154     7,673           3,698,015   

Floor Space 1,131        13,072       14,927         29,130        

Training/Travel 17,702      26,880       13,103         729              58,414        

Printing 2,448        5,800         4,045           12,293        

General Administration 16,274      20,416       2,519           (100)            39,109        

Miscellaneous Supplies 12,709      14,714       3,652           (46)              31,029        

Capital

Exception--Supplies

Exception--Services 54,300       54,300        

Exception--Interfund 99,886      69,277       104,077       273,240      

Exception--Contingencies

Year to Date $5,492,518 $4,019,837 $3,047,072 $583 $12,560,010

Life to Date $9,512,355 $12,559,427 $12,560,010

(Adjusted)

King County FSRP
Agreed Upon Procedures

Payroll/Human Resource
(Project # 344103)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $18,395 $70,699 $8,243 $97,337

Contract Employees 101,120   29,440        130,560       

Consulting Costs 162,656   247,551      242,507      652,714       

Hardware/Software 1,024       7,636          55,639        64,299         

Floor Space

Training/Travel 4,751       850             693             6,294           

Printing 138          728             866              

General Administration 2,835       185             600             3,620           

Miscellaneous Supplies 3,241       1,475          542             5,258           

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 167,690   82,851        43,244        293,785       

Exception--Contingencies

Year to Date $461,850 $440,687 $352,196 $1,254,733

Life to Date $902,537 $1,254,733 $1,254,733

(Adjusted)

King County FSRP
Agreed Upon Procedures

Reporting/Information Distribution
(Project # 344104)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $149 $149

Contract Employees

Consulting Costs 775,349 374,760      1,150,109  

Hardware/Software 75,081   75,081       

Floor Space

Training/Travel 6,737     6,737         

Printing

General Administration 4,000     1,647          515            6,162         

Miscellaneous Supplies 9,309     9,309         

Capital

Exception--Supplies

Exception--Services

Exception--Interfund

Exception--Contingencies

Year to Date $870,625 $376,407 $515 $1,247,547

Life to Date $1,247,032 $1,247,547 $1,247,547

(Adjusted)

King County FSRP
Agreed Upon Procedures

Integration/Interoperations
(Project # 344105)

Project Balances for
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Cost Category
1998 1999 2000 2001 Total Project

Personnel Costs $531,326 $417,530 $948,856

Contract Employees

Consulting Costs 1,745,915   418,234      2,164,149   

Hardware/Software

Floor Space

Training/Travel 90,939        (1,050)         89,889        

Printing

General Administration 1,108          965             2,073          

Miscellaneous Supplies

Capital

Exception--Supplies

Exception--Services

Exception--Interfund 184,695      85,288        269,983      

Exception--Contingencies

Year to Date $2,553,983 $920,967 $3,474,950

Life to Date $2,553,983 $3,474,950

(Adjusted)

King County FSRP
Agreed Upon Procedures

Payroll Stabilization
(Project # 344119)

Project Balances for
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King County FSRP
Agreed Upon Procedures

Hardware/Software Purchased for Each Project
(Unadjusted)

Pur. Date Description Cost

Project 344101, PMO

03/31/98 Compaq Proliant 6500 Rack 6/200 128MB 37,335$         
06/22/98 Pentium II 300Mhz, 11.5GB, V775:  Pentium II 300Mhz 5,568

Amt of Hardware/Software Not Verified 8,521
Total 344101 for 1998 51,424

Amt of Hardware/Software Not Verified 825
Total 344101 for 1999 825

11/30/00 3 Channel FSE SCSI Raid Controller With 3 Yr Warranty 3,853
Amt of Hardware/Software Not Verified 164
Total 344101 for 2000 4,017

Total 344101 56,266$         

Project 344102, Core Financials

03/23/98 4 Pentium II-266Mhz, 64MB, 8GB, IDE, 17" V775 2,733$           
07/08/98 1-S&F 14Bay Deluxe Nwk CD Tower 3,448

Amt of Hardware/Software Not Verified 1,007
Total 344102 for 1998 7,188

06/04/99 9GB 7200 rpm UltraSCSI Disk Drive 2,636
10/06/99 AlphaServer 8400, AlphaServer 8200/8400 Upgrade 3,285
04/20/99 Enterprise Storage Array 1000 81,155
09/24/99 2-DS20 Servers, ESA 10000 Single 204,218
12/09/98 2-Pentium II 300Mhz, 128MB, 6.4GB, V 75 3,701
05/05/99 13-Pentium II, 128MB, 8.4GB, View G773 22,292
11/18/99 8-Pentium II, 128MB, 8.4GB, View G773 14,092
09/21/99 IBM RS6000 7,425
06/16/99 Compaq Priority Service Plan 9X5 4-Hour 3 Yrs 2,927
09/17/99 SAP Software 19,809
03/20/99 7 Licenses for WinZip 7.0 154
05/18/99 SAP Software 200,085
06/01/99 MS Project 98 32-Bit Win W/SR1 CD 1,194

Amt of Hardware/Software Not Verified 138,853
Total 344102 for 1999 701,826
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1 of 3 Appendix 2.1



King County FSRP
Agreed Upon Procedures

Hardware/Software Purchased for Each Project
(Unadjusted)

Pur. Date Description Cost
02/08/00 LaserJet 8100DN, 2000 Sheet Input Tray 4,462
02/22/00 4-Compaq AlphaServer 589,396
01/17/00 2-IBM RS6000 12,750
02/15/00 SAP Software 800,339
02/15/00 SAP Software, On-Demand Personnal 55,025
10/28/99 MS Select License Activity 10/99 154

Amt of Hardware/Software Not Verified 15,270
Total 344102 for 2000 1,477,396

Amt of Hardware/Software Not Verified (75)$               
Total 344102 for 2001 (75)

Total 344102 2,186,335$    

Project 344103, Payroll/Human Resources
12/22/97 Software Licese Fees for Oracle Run-Time 13,417$         
12/22/97 Software Licese Fees for Oracle Run-Time 6,817
12/22/97 Software License fees for Public Sector-HR 1,623,000
09/10/98 Troy 540 MICR Laser Printer 37,407
09/18/98 AlphaServer 8400, AlphaServer 8200/8400 Upgrade 700,358
10/14/98 2-Pentium II 300Mhz, 64MB, 6.4GB, View V75 3,573
10/15/98 15-Pentium II 300Mhz, 64MB, 6.4GB, View V75 23,604
12/22/97 Software License fees for Public Sector-HR 325,800

Amt of Hardware/Software Not Verified 698,212
Total 344103 for 1998 3,432,188

01/12/99 4-Pentium II 300Mhz, 128MB, 6.4GB, V75 7,254
06/16/99 7-Computer Upgrade Kits 4,675
06/08/99 3-Compaq Priority Service Plan 9X5 4-Hour 3 Yrs 8,780
04/22/99 3-Compaq Proliant 1600 6/350 646 MB Servers 22,821

Peoplesoft Software Maintenance 276,930
Amt of Hardware/Software Not Verified (62,306)
Total 344103 for 1999 258,154

02/01/00 3-Pentium II 400Mhz, 128MB, 13GB, V G773 4,428
04/14/00 Annual Maintenace Contract Troy 540 Checkprinters 3,245

Total 344103 for 2000 7,673

Total 344103 3,698,015$    
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King County FSRP
Agreed Upon Procedures

Hardware/Software Purchased for Each Project
(Unadjusted)

Pur. Date Description Cost
Project 344104, Information Distribution/Reporting

Amt of Hardware/Software Not Verified 1,024$           
Total 344104 for 1998 1,024

06/02/99 4.3GB 7200RPM Ultra SCSI 16Bit Disk Drive 646
04/01/99 Adaptec 1-Channel Raid Kit PCI 483
01/29/99 3-Annual Technical Support NoetixViews for GL 2,100
02/24/99 MSDN Universal 2,203
03/11/99 Diskeeper V4 Winnt 4.0/3.51 Svr 10 Lic PK 825

Amt of Hardware/Software Not Verified 1,379
Total 344104 for 1999 7,636

05/01/00 1-Fujitsu 13GB IDE HD 144
1-Server 49,272
Amt of Hardware/Software Not Verified 6,223
Total 344104 for 2000 55,639

Total 344104 64,299$         

Project 344105, Interoperations

06/16/98 Convoy/DM Software:  Annual Support 69,000$         
Amt of Hardware/Software Not Verified 6,081
Total 344105 for 1998 75,081

Total 344105 75,081$         

Total Assets FSRP:
Purchases Verified to Supporting Documents 5,264,818$    

Purchased not Verified 815,178
Grand Total 6,079,996$    
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King County FSRP
Agreed Upon Procedures Report

Summary of Physically Identified Assets
(Unadjusted)

Pur Date Description Cost Cost Idle 
Equip

Cost 
Damaged 

Equip

Cost 
Missing 
Equip

03/31/98 Compaq Proliant 6500 Rack 6/200 128MB 37,335

06/22/98 Pentium II 300Mhz, 11.5GB, V775:  Pentium II 300Mhz 5,568 5,568

11/30/00 3 Channel FSE SCSI Raid Controller With 3 Yr Warranty 3,853 3,853

03/23/98 4 Pentium II-266Mhz, 64MB, 8GB, IDE, 17" V775 2,733 2,733

07/08/98 1-S&F 14Bay Deluxe Nwk CD Tower 3,448 3,448

06/04/99 9GB 7200 rpm UltraSCSI Disk Drive 2,636

10/06/99 AlphaServer 8400, AlphaServer 8200/8400 Upgrade 3,285 3,285

04/20/99 Enterprise Storage Array 1000 81,155

09/24/99 2-DS20 Servers 204,218 204,218

12/09/98 2-Pentium II 300Mhz, 128MB, 6.4GB, V 75 3,701 3,701

05/05/99 13-Pentium II, 128MB, 8.4GB, View G773 22,292 13,718

11/18/99 8-Pentium II, 128MB, 8.4GB, View G773 14,092 5,284 1,761

09/21/99 IBM RS6000 7,425

06/16/99 Compaq Priority Service Plan 9X5 4-Hour 3 Yrs 2,927

09/17/99 SAP Software 19,809 19,809

03/20/99 7 Licenses for WinZip 7.0 154

05/18/99 SAP Software 200,085 200,085

06/01/99 MS Project 98 32-Bit Win W/SR1 CD 1,194

02/08/00 LaserJet 8100DN, 2000 Sheet Input Tray 4,462 4,462

02/22/00 4-Compaq AlphaServer ES40 6/500 589,396

01/17/00 2-IBM RS6000 12,750

02/15/00 SAP Software 800,339 800,339

02/15/00 SAP Software, On-Demand Personnal Navigation 55,025 55,025

10/28/99 MS Select License Activity 10/99 154

12/22/97 Software Licese Fees for Oracle Run-Time 13,417 13,417

12/22/97 Software Licese Fees for Oracle Run-Time 6,817 6,817
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King County FSRP
Agreed Upon Procedures Report

Summary of Physically Identified Assets
(Unadjusted)

Pur Date Description Cost Cost Idle 
Equip

Cost 
Damaged 

Equip

Cost 
Missing 
Equip

12/22/97 Software License fees for Public Sector-HR 1,623,000

09/10/98 Troy 540 MICR Laser Printer 37,407

09/18/98 AlphaServer 8400, AlphaServer 8200/8400 Upgrade 700,358 522,058

10/14/98 2-Pentium II 300Mhz, 64MB, 6.4GB, View V75 3,573 1,786

10/15/98 15-Pentium II 300Mhz, 64MB, 6.4GB, View V75 23,604 6,295

12/22/97 Software License fees for Public Sector-HR 325,800

01/12/99 4-Pentium II 300Mhz, 128MB, 6.4GB, V75 7,254 1,814

06/16/99 7-Computer Upgrade Kits 4,675

06/08/99 3-Compaq Priority Service Plan 9X5 4-Hour 3 Yrs 8,780

04/22/99 3-Compaq Proliant 1600 6/350 646 MB Servers 22,821

Peoplesoft Software Maintenance 276,930

02/01/00 3-Pentium II 400Mhz, 128MB, 13GB, V G773 4,428

04/14/00 Annual Maintenace Contract Troy 540 Checkprinters 3,245

06/02/99 4.3GB 7200RPM Ultra SCSI 16Bit Disk Drive 646

04/01/99 Adaptec 1-Channel Raid Kit PCI 483

01/29/99 3-Annual Technical Support NoetixViews for GL 2,100

02/24/99 MSDN Universal 2,203

03/11/99 Diskeeper V4 Winnt 4.0/3.51 Svr 10 Lic PK 825

05/01/00 1-Fujitsu 13GB IDE HD 144

1-Server 49,272

06/16/98 Convoy/DM Software:  Annual Support 69,000 69,000

Total 5,264,818 1,937,699 5,568 5,209
Cost of Items Not Verified 815,178

Total Hardware/Software 6,079,996 1,937,699 5,568 5,209
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1998 1999 2000 2001 Total

Project 344101 - Program Management Office

Salaries $53,672 $19,125 $15,028 $87,825
TLT 39,681 104,578 105,769 250,028
Overtime 310 2,296 2,256 4,862
Loan in/out labor (1,506) (1,506)
PTO 12,891 18,696 47,721 79,308
Benefits 24,075 32,306 63,763 120,144
Sub Total $130,629 $177,001 $233,031 $540,661

Project 344102 - Core Financials Project

Salaries $202,799 $553,784 $477,872 $1,234,455
TLT 40 277,519 388,270 665,829
Overtime 1,553 4,600 26,261 32,414
Loan in/out labor 53,957 126,808 180,765
PTO 17,696 93,426 121,817 232,939
Benefits 49,600 211,832 174,064 435,496
Sub Total $271,688 $1,195,118 $1,315,092 $2,781,898

Project 344103 - Payroll/Human Resource Project

Salaries $210,493 $346,973 $87,711 $645,177
TLT 211,635 380,251 218,123 810,009
Overtime 9,213 79,456 6,891 95,560
Loan in/out labor 82,098 7,662 89,760
PTO 44,129 79,976 49,733 173,838
Benefits 112,724 189,570 66,423 368,717
Sub Total $670,292 $1,083,888 $428,881 $2,183,061

Project 344104 - Information Distribution/Reporting

Salaries $9,249 $28,458 $7,334 $45,041
TLT 1,833 21,693 23,526
Overtime
Loan in/out labor
PTO 2,663 6,865 734 10,262
Benefits 4,650 13,683 175 18,508
Sub Total $18,395 $70,699 $8,243 $97,337

King County FSRP 
Agreed Upon Procedures Report

Summary Report of Personnel Costs
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1998 1999 2000 2001 Total

King County FSRP 
Agreed Upon Procedures Report

Summary Report of Personnel Costs
(Unadjusted)

Project 344105 - Inegration-Interoperations Project

Salaries $121 $121
TLT
Overtime
Loan in/out labor
PTO 3                3
Benefits 25              25
Sub Total $149 $149

Project 344119 - Payroll Stabilization 

Salaries $352,136 $58,681 $410,817
TLT 83,490 173,825 257,315
Overtime 504 504
Loan in/out labor (1,647,315) 39,477 (1,607,838)
PTO 35,870 62,528 98,398
Benefits 50,652 83,019 133,671
Sub Total ($1,124,663) $417,530 ($707,133)

Grand Total $1,091,153 $2,526,706 $860,584 $417,530 $4,895,973

Note:  This schedul shows personnel costs only.  It does not include costs 
        for contract employees.
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Contract
KPMG Amounts 1998 1999 2000 Total
Original Contract $2,505,800 $607,007 $1,235,295 $663,498 $2,505,800
Amendment #1 8,800             8,800              8,800               
Amendment #2 1,692,134      246,343          1,445,790      1,692,133        
Amendment #3 600,000         600,000         600,000           
Amendment #4
Amendment #5 1,746,000      930,836         930,836           
Amendment #6
Amendment #7
Amendment #8 1,100,000      
Total $7,652,734 $607,007 $1,490,438 $3,640,124 $5,737,569

BrightStar
Original Contract $5,558,618 $2,974,632 $2,583,986 $5,558,618
Change Order #1 17,250           16,597            16,597             
Change Order #2 15,600           15,600            15,600             
Change Order #3 816,820         798,348         798,348           
Change Order #4 97,000           97,000           97,000             
Change Order #5 187,200         26,000            140,400         166,400           
Change Order #6 18,000           5,409             5,409               
Change Order #7 18,000           10,875           10,875             
Change Order #8 60,125           39,775           39,775             
Change Order #9 22,500           20,374           20,374             
Change Order #10
Change Order #11
Total $6,811,113 $3,032,829 $3,696,167 $6,728,996

PeopleSoft
Original Contract - PO $2,000,000 $1,179,192 $579,651 $45,938 $1,804,781
Work Order #1 - Carrera 25,000           24,901         24,901             
Work Order #2 - Carrera 49,000           49,000         49,000             
Work Order #3 - Carrera 112,000         112,000       112,000           
Work Order #4 - Carrera 111,700         71,227         40,473            111,700           
Work Order #5 - Carrera 116,950         116,950          116,950           
Work Order #6 - Carrera 127,200         127,200          127,200           
Work Order #7 - Carrera 28,000           28,000            28,000             
Work Order #8 - Carrera 56,000           56,000            56,000             
Work Order #9 - Carrera 24,000           24,000            24,000             
Work Order #10 - Carrera 297,200         297,200          297,200           
Work Order #11 - Carrera 201,950         217,113          217,113           
Total $3,149,000 $1,436,320 $1,486,587 $45,938 $2,968,845

Pacific Consulting Group
Original Contract $225,000 $55,787 $99,726 $69,487 $225,000
Amendment #1 107,785         107,785         107,785           
Amendment #2 131,500         131,500         131,500           
Amendment #3 3,029             1,209             1,209               
Total $467,314 $55,787 $99,726 $309,981 $465,494

Other FSRP Contracts 366,638.0$  1,548,322$     2,195,640$    4,110,600$      

Less Non FSRP Project Costs (65,342)          (706,038)        (771,380)         
Subtotal $2,465,752 $7,592,560 $9,181,812 $19,240,124

Year 2001, Other Contracts $372,827

Total Consulting Contracts Payments $19,612,951
-68-
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Agreed Upon Procedures Report
Consulting Contracts Summary

Expenditures

(Unadjusted)
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King County FSRP
Agreed Upon Procedures Report

-69-

QUESTIONED COSTS

Cost Category Reference Noncompliance
with Policy

Supporting
Documents
Missing

Hardware/Software A. 1.       $             955    $
Personnel Costs B. 3. 160
Personnel Costs B. 5. 520
Consulting Costs C. 2. 279
Consulting Costs C. 3. 2,688
Consulting Costs C. 5. 65,342
Consulting Costs C. 6. 1,692,134
Consulting Costs C. 7. 10,612
Consulting Costs C. 10. 438,038
Consulting Costs C. 11. 3,600
Consulting Costs C. 12. 4,176
Consulting Costs C. 13. 2,625
Consulting Costs C. 14. 1,149,000
Consulting Costs C. 15. 73,625
Consulting Costs C. 16. 11,600
Consulting Costs C. 17. 25,800
Consulting Costs C. 19. 261
Consulting Costs C. 20. 113,076
Consulting Costs C. 21. 91,325
Consulting Costs C. 28. 17,318
Adjusting Journal Entries D. 1. 15,000
Adjusting Journal Entries D. 2. 61,550
Other Expenses E. 1. 12,015
Subtotal      $    3,608,971 $     182,728
Total Questioned Costs $  3,791,699
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Finding # AJE # Project Description Dr. Cr.
C.1. 101 XXXXXX Accounts Payable $46,738

344101 Consulting Expenses $46,738

C.4. 102 344101 Consulting Expenses $122,863
344103 Consulting Expenses $113,021
344103 Consulting Expenses $71,547

XXXXXX Accounts Payable $307,431

C.4. 103 344104 Consulting Expenses $5,760
XXXXXX Accounts Payable $5,760

C.4. 104 344105 Consulting Expenses $186,183
344105 Consulting Expenses $62,218

XXXXXX Accounts Payable $248,401

A.4. 105 XXXXXX Accounts receivable $3,448
344101 EDP Hardware $3,448

D.5. 106 344103 Exception-interfund $99,900
344103 Consulting $99,900

D.4. 107 344101 Floor space $17,665
XXXXXX Accounts Payable $17,665

C.4. 108 XXXXXX Accounts Payable $19,979
344105 Consulting Expenses $19,979

King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Entries Affecting 1998

To reverse overstatement of YE accrual of consulting expenses in 1998.

To accrue consulting expenses for services rendered in 1998.

To accrue consulting expenses for services rendered in 1998.

To accrue consulting expenses for services rendered in 1998.

To reduce hardware account due to the fact that this piece of equipment was
returned by King County

To reclass loaned labor cost erroneously posted to consulting line expense.

To charge the FSRP project rent for 5 months in 1998 originally posted to
operating.

To remove 1997 consulting services recorded in 1998.
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King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Finding # AJE # Project Description Dr. Cr.
C.1. 201 344101 Consulting Expenses $46,738

XXXXXX Accounts Payable $46,738

C.1. 202 XXXXXX Accounts Payable $245,728
344101 Consulting Expenses $103,888
344103 Consulting Expenes $141,840

C.9. 203 344102 Consulting Expenses $426,312
XXXXXX Accounts Payable $426,312

C.4. 204 XXXXXX Accounts Payable $307,431
344101 Consulting Expenses $122,863
344103 Consulting Expenses $113,021
344103 Consulting Expenses $71,547

C.4. 205 344103 Consulting Expenses $37,787
344103 Consulting Expenses $16,256
344103 Consulting Expenses $20,429

XXXXXX Accounts Payable $74,472

C.4. 206 XXXXXX Accounts Payable $5,760
344104 Consulting Expenses $5,760

C.4. 207 XXXXXX Accounts Payable $248,401
344105 Consulting Expenses $186,183
344105 Consulting Expenses $62,218

Entries Affecting 1999

To reverse entry 101.

To reverse overstatement of YE accrual of consulting expenses in 1999.

To record retainage expenses not recorded in 1999.

To reverse entry 102.

To accrue consulting expenses for services rendered in 1999

To reverse entry 103.

To reverse entry 104.

-71-

See notes on 6 of 6

2 of 6 Appendix 6.1



King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Finding # AJE # Project Description Dr. Cr.
A.7. 208 344102 EDP/Software $90,769

XXXXXX Accounts Payable $90,769

D.3. 209 344101 Floor space $156,469
XXXXXX Accounts Payable $156,469

A.5. 210 XXXXXX Misc. Exp. $1,761
344102 EDP Hardware $1,761

A.3. 211 344102 EDP Hardware $79,248
344102 General & Admin. $79,248

A.8. 212 344102 EDP Software $7,425
344102 EDP Hardware $7,425

Entries Affecting 1999

To record sales tax that was not originally paid for the purchase of SAP 

1999 rent expense was charged to the project 344101 in FY2000. This entry 

To properly record a computer that is missing.

To rerecord 3 year maintenance contract to proper account

To rerecord software that was originally capitalized in the hardware account
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King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Finding # AJE # Project Description Dr. Cr.
C.1. 301 344101 Consulting Expenses $103,888

344103 Consulting Expenses $96,456
XXXXXX Accounts Payable $200,344

C.8. 302 XXXXXX Finance Operating $3,959
344101 Consulting Expenses $3,959

C.9. 303 XXXXXX Accounts Payable $426,312
344101 Consulting Expenses $426,312

C.4. 304 XXXXXX Accounts Payable $74,472
344103 Consulting Expenses $37,787
344103 Consulting Expenses $16,256
344103 Consulting Expenses $20,429

B.6. 305 XXXXXX Misc. Operating Exp $469
344101 Personnel Costs $234
344102 Personnel Costs $235

C.22. 306 344103 Consulting Expenses $378,906
344101 Consulting Expenses $378,906

B.7. 307 344101 Personnel Costs $9,520
XXXXXX Misc. Operating Exp $9,520

B.3. 308 344101 Personnel Costs $1,276
344103 Personnel Costs $668

XXXXXX Misc. Operating Exp $1,944

Entries Affecting 2000

To adjust the understatement of consulting expenses resulting from reversal
of client's year end accrual in 2000

To remove non project legal expense to operating.

To reverse entry 203.

To reverse entry 205.

To reverse excess pay roll costs charged to FSRP in 2000.

To reclass to proper account.

To charge FSRP payroll costs that were erroneously posted to operating.

To charge FSRP payroll costs that were erroneously posted to operating.
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King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Finding # AJE # Project Description Dr. Cr.

D.3. 309 XXXXXX Accounts Payable $156,469
344101 Floor space $156,469

A.3. 310 344102 EDP Hardware $122,928
344102 General & Administrative $122,928

A.8. 311 344102 EDP Software $12,750
344102 EDP Hardware $12,750

D.6. 312 344119 Personnel Costs $1,655,989
XXXXXX Miscellaneous Expenses $1,655,989

Entries Affecting 2000

1999 rent expense was charged to the project 344101 in FY2000. This entry
along with entry # 209 reverses 1999 expense from FY 2000 and charges is
to FY 1999

To readjust 3 yr maintenance contract to proper account.

To rerecord software that was originally capitalized in the hardware account.

Entry Affecting Financial Schedules in the Agreed Upon Procedures Report Only 

To reverse the entry made to transfer payroll stabilization cost to the finance
operating budget per Ordinance 13905. Entry is made so the financial
schedules included in this report include all costs identified as FSRP. This
entry is not proposed for posting to the King County financial records.
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King County FSRP
Agreed Upon Procedures

Proposed Adjusting Journal Entries
January 1998 - June 2001

Finding # AJE # Project Description Dr. Cr.
C.1. 401 344103 Consulting Expenses $45,384

XXXXXX Accounts Payable $45,384

Notes: 1

2

To adjust a portion of the understatement of $141,840 consulting expense
resulting from the county's annual automatic reversal entryand the use of an
invalid PO #.

Project # are assigned to the portion of the proposed adjusting journal
entries that impact financial schedule 1.3-1.8 XXXXXX is the designation
given to those portions of proposed adjusting entries that do not impact
those financial schedules.
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Entry Affecting 2001

Adjusting journal entries are proposed to the FSRP financial schedules (1.2-
1.15) on which we were asked to apply the agreed upon procedures.
Therefore, they have been recorded as adjustments to line items on these
schedules rather than to general ledger accounts.
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King County FSRP
Agreed Upon Procedures Report
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LIST OF MISSING DOCUMENTS

Finding Cost  Category Document Date  Amount

A. 2 Hardware/ Inv # 41560 – Right Systems 07/26/00 $  49,272
Software Costs Inv# 185672 – PeopleSoft 02/18/99 276,930

C. 21 Consulting Costs Inv # M22176 – KPMG Pete Marwick * 06/09/98 192
Inv # M22103 – KPMG Pete Marwick * 07/16/98 106
Inv # M28266 – KPMG Pete Marwick * 10/29/98 222
Inv # M28289 – KPMG Pete Marwick * 12/04/98 266
Inv # M28317 – KPMG Pete Marwick * 01/22/99 151
Inv # M30041 – KPMG Pete Marwick * 05/12/99 1,080
Inv # 40170972 – KPMG Pete Marwick * 02/10/00 43,668
Inv # 175056 – PeopleSoft USA * 12/28/98 734
Inv # 9642 – PeopleSoft USA * 01/05/99 8,294
Inv # 194602 – PeopleSoft USA * 04/07/99 5,833
Inv # 4947 – PeopleSoft USA * 07/01/99 3,662
Inv # 5014 – PeopleSoft USA * 08/04/99 3,213
Inv # 4607 – PeopleSoft USA * 12/03/98 13,975
Inv # 61956 – ARIS Corporation * 09/15/98 9,929

C. 28 Inv # P97-20001 – Operations Mgmt 10/07/97 17,318

D. 2 Adjusting Trnfr to OHRM-Staff SPPT  on payroll ** 10/31/98 50,000
Journal Entries ITS Digital Capacity Planner Purchase ** 12/31/98 11,550

E. 1. Other Expenses Inv # 106655 – BEST Consulting 10/27/98 4,140
Inv # 106902 – BEST Consulting 10/27/98 4,275
Inv # 106075 – BEST Consulting 10/27/98 3,600

* The consulting invoices were available, only detail to support out-of-pocket expenses was
not.

** The journal vouchers were available, only detail to support the journal entries was missing.

Note: All amounts on this appendix are included as questioned costs except for the
hardware/software costs. See Finding A. 2. on page 8.
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Auditor’s Comments on
The Executive’s September 13, 2001 Letter

The term, questioned costs, is often used in Government auditing.

Section 105 of OMB Circular A-133 defines a questioned cost as a cost that is questioned
by the auditor because of an audit finding:

• Which resulted from a violation or possible violation of provision of a law,
regulation, contract, grant, cooperative agreement, or other agreement or
document governing the use of federal funds, including funds used to match
federal funds.

• Where the costs, at the time of the audit, are not supported by adequate
documentation.

• Where the costs incurred appear unreasonable and do not reflect the actions a
prudent person would take in the circumstances.

As explained on page 6 of our report under the heading, Basis for Questioned Costs and
Proposed Adjusting Journal Entries, our findings are of the first two types above only.


